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SECTION 59 – TIMELY USE OF FUNDS

STATE TRANSPORTATION IMPROVEMENT PROGRAM
WAIVER-00-46

ISSUE
Resolution G-99-27, STIP Guidelines, adopted by the California Transportation Commission (Commission) on
September 29, 1999, stipulates that funds allocated for construction must be encumbered by the award of a
contract within twelve (12) months of the date of the allocation of funds.

The intercity rail projects on the attached list totaling $29,565,000 received allocations during the
1998-99 and 1999-00 fiscal years. The project sponsors request extensions per Resolution G-99-27.  The
regional transportation planning agencies concur with the requests.

RECOMMENDATION
The Department supports the contract award extension request for the six projects on the attached list.

SUMMARY
The Commission has allocated $29,565,000 for projects on the attached list.  The attached list aslo describes
the delays that have resulted in the extension requests.
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 REQUESTS FOR TIME EXTENSIONS FOR CONTRACT AWARD
INTERCITY RAIL PROJECTS

CTC Resolution G-99-27, STIP Guidelines, Section 59- Timely Use of Funds

Recipient Project
Description

Allocation
Date

Resolution No. Allocation
Amount

Year/
Program

Status/ Reason for Delay Extension
Request/To

Department
Recommendation

Caltrans
(SCRRA)

Control Point
Allen New Track
Cross-Over

PPNO  9867

8-19-99

Contract
Award
Deadline
8-31-00

MFP-99-06 $750,000 99/00
ITIP
SHA

Design held in abeyance
pending decision on closing
Allen Street crossing.  City
approval of closing will now
permit final design.

6 months

Through:
Feb. 28, 2001

Approve request for 6-
month extension due to delay
caused by Allen Street
crossing closure.

Caltrans
(SCRRA)

Van Nuys/Raymer
New Track Cross-
Over

PPNO  9868

8-19-99

Contract
Award
Deadline
8-31-00

MFP-99-06 $750,000 99/00
ITIP
SHA

Design complete; need
contingency time for contract
advertising and award.

6 months

Through:
Feb. 28, 2001

Approve request for 6-
month extension due to
contract award processing.

Caltrans
(SCRRA)

Seacliff to Ellwood
– Track & Signal
Improvements

PPNO  9858

10-27-98

Contract
Award
Deadline
10-31-99

MFP-98-08 $10,600,000 98/99
ITIP
SHA

Union Pacific’s RR’s design
was delayed due to the
relocation of a major petroleum
pipeline and environmental
coastline clearances.

15 months

Through:
Jan. 30, 2001

Approve request for 15-
month extension; work with
UPRR and Amtrak to
upgrade track in this portion
of the corridor.

Caltrans
(SCRRA)

Ellwood to San
Luis Obispo –
Sidings

PPNO  9856

10-27-98

Contract
Award
Deadline
10-31-99

MFP–98-08 $9,000,000 98/99
ITIP
SHA

Union Pacific RR’s design was
delayed due to major track
work in the southern portion of
the rail corridor (Los Angeles &
southern Ventura counties).
This was a higher priority for
the volume of traffic, including
increasing freight, Amtrak and
Commuter trains.

15 months

Through
Jan. 30, 2001

Approve request for a 15–
month extension; work with
UPRR and Amtrak to
complete the siding/cross-
over for the northern end of
the track corridor in San Luis
Obispo County.

Caltrans
(SCRRA)

Oxnard Siding

PPNO  9859

10-27-98

Contract
Award
Deadline
10-31-99

MFP-98-08 $2,465,000 98/99
ITIP
SHA

Union Pacific RR’s design was
delayed due to major track
work in the southern portion of
the rail corridor (Los Angeles &
southern Ventura counties).
This was a higher priority for
the volume of traffic, including
increasing freight, Amtrak and
commuter trains.

15 months

Through:
Jan. 30, 2001

Approve request for a 15-
month extension; work with
UPRR and Amtrak to
complete the siding/cross-
over for the northern end of
Ventura County.

Caltrans
(MTC)

Martinez-Port
Chicago Speed
Upgrade Project

PPNO  75-9855

8-19-98

Contract
Award
deadline
8-31-99

MFP-98-03 $6,000,000 98/99
ITIP
SHA

Contract award with Union
Pacific RR due to complexities
related to the rail project’s close
proximity to the new Benicia
Bridge construction project.

14 months

Through:
Oct. 30, 2000

Approve request for a 14-
month extension; work with
UPRR and Amtrak to
complete the track and signal
upgrades on the Mococo
Line between Martinez and
Port Chicago.


